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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-70-12.7/16.7 I'N BUTTE COUNTY I N AND NEAR OROVI LLE GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $3,083,906 12/18/06 5%
03- 0E6704 FROM 1.8 KM SOUTH OF ROUTE 162 TO 0.5 P O BOX 50085 849 N. HUMBOLDT $50,891 01/05/07 204
ACST- P070- (092) E KM NORTH OF GARDEN DRI VE OVERCROSSI NG AVENUE $50,891 10/ 03/ 07 0
G P0-70 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER WATSONVI LLE CA 950775085
--() (831) 724- 1011 (530) 934-3250 SUSPENDED
HB1 SWPPP
03-BUT-99-6.1/37.2 I'N BUTTE COUNTY AT VARI OUS LOCATI ONS DEBRU N CONSTRUCTI ON | NC GRANDY, DWAYNE $369,009 12/12/06 17%
03-2ML904 SEAL BRI DCE DECKS P O BOX 1355 849 N. HUMBOLDT $121,635 01/11/07 33%
AVENUE $121,635 07/06/07
FRENCH CAMP CA 95231
(209) 982- 0950 (530) 533-4538
HVBH WPCP
03-BUT-99-13.2/0 I'N BUTTE COUNTY ABOUT 28 KM SOUTH OF GRANI TE CONSTRUCTI ON COMPANY ALLEN, JODY $684,915 08/21/06 24%
03-3C2004 CH CO P O BOX 50085 849 N. HUMBOLDT $119, 814 08/ 30/ 06 18%
I NSTALL TRAFFI C SI GNALS AVENUE $0 05/07/07 0
WATSONVI LLE CA 95077
(831) 724- 1011 (530) 934-3520
HB4N SWPPP
HB4N
03-BUT-149-/4.6 I'N BUTTE COUNTY NEAR OROVI LLE AT F C 1 CONSTRUCTORS GRANI TE A | NGVOLDSEN, KYLE $83,120,617 01/31/06 27%
03-3822Vv4 VARI QUS LOCATI ONS 2100 GOCDYEAR ROAD 2060 3RD STREET, $32,287,091 02/ 06/06 39%
ACST- X007- (008) E CONSTRUCT 4 LANE EXPRESSVWAY SU TE B $1, 834,193 06/01/09 0
X0- 07 0-(8E) BENI CI A CA 94510
--() (707) 742- 6000 (530) 532-9377
HE14 HB1 SWPPP
HA21
03-COL-5-9.7/12.7 I'N COLUSA COUNTY NEAR W LLI AMS AT CENTRAL VALLEY ENG NEERI NG BULLARD, BRENT $448, 460 12/20/06 0%
03- 0E3304 NORTH BRANCH SAND CREEK BRI DGE AND AT 216 KENROY LANE 1315 YUBA STREET $0 01/23/07 0%
CORTI NA CREEK BRI DGE $0 05/ 03/ 07 ?
REPAI R BRI DGE DECKS ROSEVI LLE CA 95678 (530) 634-7679
(916) 791- 1609
HA22 WPCP
03-COL-5-19.1/22.5 I'N COLUSA COUNTY I N AND NEAR BALDW N CONTRACTI NG COVPANY BULLARD, BRENT $738,417 11/01/06 0%
03- 0E3404 W LLI AMS AT VARI OQUS LOCATI ONS 1764 SKYWAY 1315 YUBA STREET $0 11/22/06 0%
REHABI LI TATE ASPHALT CONCRETE $0 03/21/07 0
CHI CO CA 95928 (530) 634-7679
(530) 891- 6555 SUSPENDED

HA22 WPCP
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03-COL-20-33.1/39.4 I'N COLUSA AND SUTTER COUNTI ES NEAR TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $14,382,393 11/22/06 2%
03- 1A97WM COLUSA FROM 0.1 KM WEST OF MOON BENDP O BOX 1890 1315 YUBA ST $105,820 12/19/ 06 1%
ACNH- PO20- (143) E ROAD TO 0.2 KM WEST OF HAGEMAN ROAD $105, 820 04/16/08 0
--0) NEAR MERI DI AN DAVI S CA 956171890 (530) 368-1693
RESURFACE ASPHALT CONCRETE (530) 406- 4200
HA22 SWPPP
HB4C
03-ED-50-16.7/18.1 I'N EL DORADO COUNTY | N PLACERVI LLE M TCHELL ENGQ NEERI NG FLAHERTY, KEI TH $35, 239,515 03/22/06 37%
03- 35554 FROM 0. 2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI RD $10, 197,429 04/ 03/ 06 29%
ACST- P050- (110) E UNDERCROSSI NG TO CLAY STREET $1, 469, 751 09/ 03/ 08 0
PO-50 1-(0EB)R UNDERCRGSSI NG AND AT HANGTOWN SAN FRANCI SCO CA 94134 (530) 344-1691
6203- 014- () W DEN H GHWAY AND BRI DGES (415) 227-1040
HB4N SWPPP
HB4N
03-ED-50-32.2/39.7 I'N EL DORADO COUNTY NEAR RI VERTON DON GARCI A EXCAVATI NG AND $1, 698, 155 04/ 04/ 07 0%
03- 2M6104 FROM 1.5 M LES EAST OF BRI DAL VEIL P O BOX 7176 $0 04/ 24/ 07 0%
FALLS ROAD TO THE SOUTH FORK $0 0
AMVERI CAN RI VER BRI DGE SOUTH LAKE TAHOE CA 96158
REPLACE ASPHALT CONCRETE SURFACI NG (530)577- 0558
HMLA WPCP
03- ED-50-60.5/66.5 I'N EL DORADO COUNTY ABQUT 5 M LES NORWOOD CONSTRUCTI ON $201, 236 04/ 03/07 0%
03- 2Mb804 VWEST OF MEYERS AT VARI OQUS LOCATI ONS 5301 BYRON HOT SPRINGS RD E $0 04/ 23/ 07 0%
REPAI R CULVERTS $0 °
BYRON CA 94514
(925) 240- 1276
HwWR WPCP
03- ED-89-16.6/16. 7 I'N EL DORADO COUNTY AT EMERALD BAY GRANI TE CONSTRUCTI ON COVPANY RIVAS, LU S $1,332,332 11/21/06 0%
03-4C2504 RECONSTRUCT HI GHWAY P O BOX 50085 3065 BLAI R AVE. $0 12/ 06/ 06 0%
ACST- P089- (089) E $0 09/11/07
PO-89 0-(9E) WATSONVI LLE CA 95077 (530) 621-0985
--0) (831) 724- 1011
HB1 SWPPP
03- GLE- 162-76.7/0 I'N GLENN COUNTY AT VARI QUS LOCATI ONS AMERI CAN Cl VI L CONSTRUCTCORS CGRANDY, DWAYNE $117,141 12/06/06 0%
03- 1E2304 REHABI LI TATE BRI DGE DECK 3701 MALLARD DRI VE 849 N HUMBOLDT AVE $3,881 12/15/06 3%
M CE- () $0 08/21/07
--0) BENI Cl A CA 94510 (530) 934-3693

(707) 746- 8028 SUSPENDED
HVB WPCP
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03-NEV-20-/4.1 I'N YUBA AND NEVADA COUNTI ES FROM 0.4 GRANI TE CONSTRUCTI ON COVPANY ZI NK, PHI L $33,572,667 09/19/06 20%
03- 1A5304 KM WEST OF THE NEVADA COUNTY LINE TO P O BOX 50085 33 DEPOT STREET $6, 956, 172 10/ 05/ 06 21%
1.0 KM EAST OF QAK CANYON DRI VE $3, 001, 340 08/05/08 0
REALI GNVENT AND W DENI NG ROADVWAY WATSONVI LLE CA 95077 (530) 346-7996
(831) 724- 1011
HB1 SWPPP
03-NEV-49-2.1/13.2 I' N NEVADA COUNTY NEAR GRASS VALLEY LI NEAR OPTI ONS | NC SCHEI BER, TROY $481,618 10/13/06 100%
03- 2E2504 FROM WOLF ROAD AND COMBI E ROAD TO 0.4 1 KELLY CT 124 CLYDESDALE COURT, $455, 226 10/ 30/ 06 100%
KM NORTH OF CRESTVI EW DRI VE UNIT A $0 03/22/07 0
I NSTALL RUMBLE STRI PS MENLO PARK CA 94025 03/ 28/ 07
(650) 833- 1800 COMPLETED
HB1 WPCP
03-NEV-80-2.5/5.6 I N NEVADA COUNTY NEAR TRUCKEE FROM TEI CHERT CONSTRUCTI ON MURPHY, ROD $64, 471,600 03/16/07 0%
03- 0A6324 0.4 KM VEST OF SCDA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $0 04/06/07 0%
ACl M 080 -(180)N OVERCROSSI NG TO THE DONNER SUWM T SU TE B $0 10/14/09 °
--0) SAFETY REST AREA SACRANENTO CA 958276830
REHABI LATE BRI DGES AND ROADVWAY (916) 386- 5900 (916) 624-2783
HA22 SWPPP
03- NEV-80-28.0/0 I' N NEVADA COUNTY NEAR FLORI STON AT AMERI CAN CI VI L CONSTRUCTORS DEVER ALAN $358, 720 03/ 02/ 07 0%
03- 1E7804 TRUCKEE RI VER BRI DGE 3701 MALLARD DRI VE 10960 WEST RI VER $0 03/22/07 0%
REHABI LI TATE BRI DGE STREET, SUI TE 101A $0 07/16/07 °
BENI CI A CA 94513
(707) 746- 8028 (530) 587-1552
HVB WPCP
03-NEV-174-6.3/9.1 I' N NEVADA COUNTY NEAR GRASS VALLEY AT JURI N CONSTRUCTI ON | NC PETERSON, DALE $109,965 11/13/06 11%
03-3C5104 1.5 KM SOUTH OF 20 AND 174 SEPARATI ONP O BOX 1434 124 CLYDESDALE COURT, $82, 712 12/11/06 580
REPLACE CULVERT UNIT A $82, 712 06/ 15/ 07 0
W LLOW CREEK CA 95573
(530) 629- 4534 (530) 271-6189
HWC WPCP
03- NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTCLUSSI | NC REED, ALBERT $864, 826 05/ 16/ 05 76%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $842,168 05/31/05 979%
ACST- X057- (044) E PLANTI NG AND | RRI GATI ON STREET, SU TE 101A $259 11/16/07 0
X0-57 0-(4E) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
-0 (415) 453- 4691 (530) 550- 8326

HE14 SWPPP
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03-PLA-49-3.2/7.4 I'N PLACER COUNTY I N AUBURN FROM NEHEM AH CONSTRUCTI ON | NC DEMARTI NI, MARK $5, 443,375 11/21/06 27%
03- 0A4104 FULVEI LER AVENUE TO W LLOW CREEK 4790 E 2ND STREET 124 CLYDESDALE CT, $538, 733 12/ 05/ 06 10%

AVENUE UNIT A $441, 105 02/ 26/ 08 0

W DEN ROADWAY BENI CI A CA 94510

(707) 746- 6870 (530) 271-6173

HB4N SWPPP
03- PLA-65-15.1/24.2 I'N PLACER AND YUBA COUNTI ES NEAR PAVEMENT RECYCLI NG SYSTEMS | NCOULAD- DAOUD, BRAHI M $389,556 09/29/06 100%
03- 2E1604 LI NCOLN AND WHEATLAND AT VARI QUS P O BOX 1266 2520 WARREN DRI VE, $317,322 10/ 11/ 06 100%
ACST- P065- (087) E LOCATI ONS SU TE B $0 04/17/07 0
G P0-65 0-(7E) CONSTRUCT RUMBLE STRI P Rl VERSI DE CA 92502 04/ 20/ 07
--() (951) 682- 1091 (530) 346-7513 COVPLETED
HB1 WPCP
03- PLA-80-14. 3/33.3 I'N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON MURPHY, ROD $41, 885,844 06/10/04 99%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $40, 560, 906 06/ 24/ 04

ACI M 080 - (231)1
ACI M 080 - (231)E
BHO8-0 E2-(112)0

ROADVWAY REHABI LI TATI ON

SACRANMENTO CA 958276830
(916) 386- 5900

AUBURN, CA 95603
(530) 878-1786

$0 04/ 10/ 07

90%

HA22 SWPPP
03-PLA-80-71.6 N PLACER COUNTY | N ROSEVILLE FROM  WATKI N AND BORTOLUSSI [ NC SAGER, JANET $1,542,542 02/06/06 28%
03- 2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $1, 042,259 02/ 22/ 06 670
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCROSSI NG BLVD., SU TE 120 $10,700 02/11/10 0
-0 PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886

(415) 453- 4691 (916) 263-4912
HA25 SWPPP
03- PLA-80-72 TN SACRAVENTO AND PLACER COUNTIES TN GRANI TE CONSTRUCTI ON COVPANY OULAD- DACUD BRAHI M $5, 095, 095 11/07/06 1%
03- 367814 AND NEAR ROSEVI LLE AT VARI OUS P O BOX 50085 2520 WARREN DR, SUITE $9,025 11/30/06 0%
NC! | - 6203- (016) P LOCATI ONS B $7,900 08/ 16/ 07 0
620-3 01-() CONSTRUCT BYPASS LANE WATSONVI LLE CA 95077
-0 (831) 724- 1011 (530) 346- 7513
HB5 SWPPP
03-PLA-89-8.6/0 N PLACER COUNTY TN TAHOE CITY AT TENNYSON ELECTRI C TRNC CROSBY, TIM $498, 833 06/ 23/ 06 69%
03- 3C7004 ROUTE 28 AND 89 | NTERSECTI ON 7275 NATI ONAL DR 10960 WEST RI VER $71,896 07/07/06

HB4N WPCP

I NSTALL PEDESTRI AN SI GNAL

LI VERVORE CA 94550
(925) 606- 1038

STREET, SUITE 101A
(530) 587-5698

$0 05/30/07

14%
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03- PLA-267-7.4/8.6 I'N PLACER COUNTY NEAR KI NGS BEACH STEWART ENG NEERI NG | NC REED, AL $2,012,252 03/15/07 0%
03-1C9724 FROM 4. 0 KM NORTH OF ROUTE 28 TO 2.1 P O BOX 990010 10960 W RI VER $0 04/03/07 0%
ACST- P267- (017) E KM NORTH OF ROUTE 28 STREET, SU TE 101A $0 10/01/07 0
P2-67 0-(7E) WATER QUALI TY DRAI NAGE | MPROVEMENT REDDI NG CA 96099
--() (530) 244- 8464 (530) 550-8326
HA42 SWPPP
03- PLA-5711-/0 I'N PLACER AND NEVADA COUNTI ES AT CLAYBORN CONTRACTI NG GROUP | NCOULAD- DAOUD, BRAHI M $1,984,946 01/19/06 81%
03- 0E0604 VARI QUS LOCATI ONS 10556 COMBI E ROAD 33 DEPOT STREET $1, 682,997 02/01/06 85%
ACST- 000C- (286) E UPGRADE MESSAGE SI GNS $0 03/06/07 0
00-0C 2- (6ED)E AUBURN CA 956028908 (530) 346- 7513
6203- 008-() (530) 268- 9512 SUSPENDED
HB4N WPCP
03-SAC-5-25.4/34.3 I'N SACRAMENTO COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY FEUSI, ROBERT $6, 085,867 12/07/06 0%
03- 1E7204 SACRAMENTO FROM THE AMERI CAN RIVER P O BOX 50085 3855 NORTH FREEWAY $125,288 12/27/06 2%
MT CE- -( ) BRI DGE TO THE SACRAMENTO RI VER BRI DGE BLVD., STE. 120 $121,350 11/20/07 °
--() RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 950775085
(831) 724- 1011 (916) 263-4926 SUSPENDED
HML WPCP
03-SAC-16-4.6/0 I' N SACRAMENTO COUNTY NEAR SACRAMENTOPRI SM ENG NEERI NG SCOTT, JEFF $782,924 10/ 05/ 06 38%
03- 0E7304 AT HEDGE AVENUE 630 REED STREET 3855 NORTH FREEWAY $484, 824 10/ 20/ 06 62%
ACST- P016- (029) E I NSTALL TRAFFI C SI GNAL BLVD., STE. 120 $38, 705 05/ 31/ 07 °
PO-16 0-(9ES) T SANTA CLARA CA 95050
6203- 019-() (408) 562- 0026 (916) 263-4931
HB1 WPCP
03- SAC-16-8.3/0 I'N SACRAMENTO COUNTY ABOUT 7 KM EAST TEI CHERT CONSTRUCTI ON BEHVAND, MORTEZA $3,958,851 10/ 05/06 0%
03-4C2904 OF SACRAMENTO FROM 0.7 KM VEST OF P O BOX 15144 3855 NORTH FREEWAY $0 10/ 16/ 06 -
ACST- P016- (030) E EXCELSI OR ROAD TO 0.5 KM EAST OF BLVD., STE 120 $0 04/11/07 0
PO- 16 0-(0E) EXCELSI OR ROAD SACRAMENTO CA 95851
-0 I NSTALL SI GNALS (916) 386- 6800 (916) 263-4925
HB1 SWPPP
03-SAC-50-1.1/2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT BAY LINE CUTTING AND CORING CLQUIN, JORGE $562, 191 06/13/06 60%
03- 0E1804 VARl QUS LOCATI ONS 1033 YERBA BUENA AVE 3951 PERFORMANCE $301, 679 06/ 30/ 06 "y
REHABI LI TATE JO NT SEALS DRI VE, SU TE C $0 05/09/07 0

HA21 WPCP

OAKLAND CA 94608
(510) 420- 8992

(916) 263-5459
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03-SAC-50-2.3/0 I N BUTTE, SACRAMENTO AND YUBA MC GUI RE AND HESTER NOVOTA, RYAN $933,000 01/10/07 0%
03- 1E7704 COUNTI ES AT VARI QUS LOCATI ONS 9009 RAI LROAD AVENUE 11323 SANDERS DRI VE $0 01/ 24/07 0%
ACST- 000C- (289) E RESURFACE OPEN GRADED ASPHALT $0 04/13/07 0
00-0C 2-(9E) OAKLAND CA 94603 (916) 858-8628
--() (510) 632- 7676 SUSPENDED
HB1 WPCP
03- SAC-50-9.5/10.9 I'N SACRAMENTO COUNTY | N RANCHO SI ERRA NEVADA CONSTRUCTI ON NOVOTA, RYAN $2,875,522 12/14/06 22%
03- 2E1304 CORDOVA FROM 0. 4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $637,983 01/10/07 2204
FI ELD ROAD OVERCROSSI NG TO 0.5 KM $606, 497 07/ 31/ 07 0
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858-8628
W DEN H GHWAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-14.9/16.6 I'N SACRAMENTO COUNTY NEAR FOLSOM FROMMARTI N BROTHERS CONSTRUCTI ON NOVOTO, RYAN $2,061,288 11/20/06 25%
03- 2E1404 1.4 KM WEST OF HAZEL AVENUE TO 4.3 KM20 LI GHT SKY COURT 11355 SANDERS DRI VE $328,949 12/ 06/ 06 16%
ACNH- PO50- (112) E EAST OF HAZEL AVENUE OVERCROSSI NG $328,949 08/08/07 0
--0) W DEN AND RESURFACE ROADWAY SACRAMENTO CA 95828 (916) 858-8628
(916) 381- 0911
HB4N SWPPP
03-SAC-50-22.7/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COMPANY SPECTOR, PETE $1,473,026 11/14/06 42%
03- 2E1504 NEAR FOLSOM FROM 1. 6 KM EAST OF WHI TEP O BOX 50085 3065 BLAI R AVE $499,904 12/01/06 349%
ROCK ROAD OVERHEAD TO 0.5 KM EAST OF $497,279 06/01/07 0
LATROBE ROAD UNDER WATSONVI LLE CA 95077 (530) 621-0986
RESTRI PE NEW EASTBOUND LANE (831) 724-1011
HB4AN WPCP
03-SAC-51-1.0/5.1 I'N SACRAMENTO COUNTY | N SACRAMENTO MARTI N BROTHERS CONSTRUCTI ON FEUSI, ROBERT $3,747,135 11/ 27/ 06 34%
03- 1E6804 FROM 1.7 KM NORTH OF THE 50, 99 AND 20 LIGHT SKY COURT 3855 NORTH FREEWAY $500, 474 12/ 19/ 06 13%
51 SEPARATION TO 0.6 KM SOQUTH OF THE BLVD., STE 120 $412,541 07/ 02/ 07 0
MARCONI AVENUE OVERCRO SACRAMENTO CA 95828
RESURFACE PORTLAND CEMENT CONCRETE (916) 381- 0911 (916) 263-4927
HA22 WPCP
03-SAC-80-1.4/14.5 I'N SACRAMENTO COUNTY | N AND NEAR CONTRACTORS CHEM CAL | NC El SSA, SAM $746,175 05/19/06 85%
03-0E1704 SACRAMENTO AT VARI OQUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $318,474 06/ 01/ 06 429
SEAL BRI DGE DECKS BLVD., SU TE 120 $0 12/07/06 0

HAYWARD CA 94545
(510) 783- 5631 (916) 263-4929

HVBH WPCP
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03-SAC-99-17.7/19.6 I'N SACRAMENTO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON SM TH, GLEN $4,808, 710 09/25/06 16%
03- 2E1204 SACRAMENTO FROM MACK ROAD P O BOX 276830 3855 NORTH FREEWAY $718,427 10/ 16/ 06 15%
ACNH- P099- (506) E OVERCROSSI NG TO 1.1 KM NORTH CF BLVD., STE. 120 $718, 427 07/ 26/ 07 0
--0) FLORI N ROAD OVERCROSSI NG SACRAMENTO CA 958276830
W DEN EXI STI NG H GHWAY (916) 386- 5900 (916) 263-4919
HB4N SWPPP
03- SAC- 160-5.9/20.9 I'N SACRAMENTO COUNTY AT VARI QUS TABER CONSTRUCTI ON COMPANY FEUSI , ROBERT $4, 455,498 07/18/05 89%
03-437204 LOCATI ONS P O BOX 1309 3855 NORTH FREEWAY $4, 000, 759 07/ 28/ 05 93%
ACST- S160- (021) E REPLACE BRI DGE CONTROL HOUSES BLVD., STE. 120 $467,212 05/ 09/ 07 0
S1-60 0-(1E) MARTI NEZ CA 94553 SACRAMENTO, CA 95834
--() (925) 682- 6133 (916) 263-4926
HA21 SWPPP
03- SAC-5501-/0 I' N SACRAMENTO COUNTY | N SACRAMENTO AT DUAL CAL BUI LDERS | NC WHEELER, GLEN $4,673,386 08/31/06 47%
03-2C84W4 THE TRANSPORTATI ON LABORATORY P O BOX 1160 1315 YUBA STREET $1, 605,903 09/13/06 349%
SAFETY REPAI RS AND NEW BUI LDI NG $662, 545 12/ 03/ 07 0
CARM CHAEL CA 95609 (530) 822-4407
(916) 974- 2853
HA13 WPCP
03-SI E-49-10.0/24.9 I'N SI ERRA COUNTY ON ROUTE 49 AT MEYERS EARTHWORK | NC DEMARTI NI, MARK $425,350 12/12/06 0%
03- 2E3304 DEVI LS CANYON AND CHARCQAL RAVI NE P O BOX 493730 124 CLYDESDALE COURT, $0 01/12/07 0%
ACST- 43B4- (004) E RECONSTRUCT EMBANKMVENT UNIT A $0 03/ 14/07 °
43-B4 9- (4E) REDDI NG CA 96049
--0) (530) 365- 8858 (530) 271-6173 SUSPENDED
HA23 WPCP
03-SIE-49-21.5/0 I'N SI ERRA COUNTY NEAR DOMWNI EVI LLE AT MEYERS EARTHWORK | NC DEMARTI NI, MARK $327,955 12/12/06 0%
03- 2E3404 1.6 KM SOQUTH OF UNI ON FLAT CAMPGROUNDP O BOX 493730 125 CLYDESDALE COURT, $0 01/12/07 0%
ACST- 43B4- (004) E REPLACE ROCK SLOPE PROTECTI ON UNIT A $0 02/ 22/07 0
43-B4 0- (4E) REDDI NG CA 96049
--0) (530) 365- 8858 (530) 271-6173 SUSPENDED
HA23 WPCP
03- SUT- 20- 16. 7/ 17 I'N SUTTER COUNTY IN YUBA CI TY FROM VI KI NG CONSTRUCTI ON  COMPANY JANET SAGER $500, 242 10/ 21/05 0%
03-4C3904 KI LEY AVENUE TO THE WEST END OF P O BOX 1508 3855 NORTH FREEVAY $580,248 11/08/05 0%
FEATHER RI VER BRI DGE OVERHEAD BLVD. STE. 120 $675 05/29/07 0
PLANTI NG AND | RRI GATI ON RANCHO CORDOVA CA 95741 SACRAMENTO, CA 95834
(916) 852- 5530 (916) 263-4912 PLANT EST
HA25 SWPPP SATI S



State of California Department of Transportation Page 8

Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SUT-20-17.0/0 I'N SUTTER AND YUBA COUNTIES I N YUBA GOLDEN STATE BRI DGE | NC CEESEY, DUANE $6, 386,280 09/20/05 93%
03- 0A1314 CI TY AND MARYSVI LLE FROM 0.9 KM EAST 901 HOWE ROAD 555A W ONSTOTTE ROAD $6, 247,854 09/ 28/ 05 98%
ACNH- P0O20- (138) E CF LI'VE OAK BLVD TO 0.8 KM WEST CF YUBA CITY, CA 95993 $120, 437 05/16/07 0
--() ROUTE 70 AND 20 JUNCTI MARTI NEZ CA 94553 (530) 741-4170
UPGRADE HAND RAI L AND S| DEWALK (925) 372- 8000
HA21 WPCP
03-SUT-99-8.7/11.7 I'N SUTTER COUNTY NEAR NI COLAUS FROM TEI CHERT CONSTRUCTI ON ABU- MARKHI EH, OSANA $8, 780,559 06/28/06 51%
03-1A4314 0.9 KM SQUTH OF STRIPLIN ROAD TO 0.3 P O BOX 276830 1315 YUBA STREET $6, 107,709 07/ 14/ 06 69%
KM SOUTH OF GARDEN HI GHVWAY $0 07/12/07 0
UNDERCROSSI NG SACRAMENTO CA 958276830 (530) 634-7678
W DEN HI GHWAY (916) 386- 5900 SUSPENDED
HE13 SWPPP
03- SUT-99- 28. 6/ 30. 9 N SUTTER COUNTY TN AND NEAR YUBA  DE SILVA GATES CONSTRUCTION  GEESEY, DUANE $12, 118,418 04/03/07 0%
03- 1A9104 CI TY AT VAR OUS LOCATI ONS P O BOX 2909 1351 YUBA STREET $0 04/19/07 0%
ACST- X101- (123) E PAVEMENT REHABI LI TATI ON $0 (]
X1-01 1-(3E) DUBLI N CA 94568 (530) 682-6700
-0 (925) 829- 9220
HA22 SWPPP
03-YOL-16-35.2/35.4 I'N YOLO COUNTY NEAR WOODLAND AT MC GUI RE AND HESTER HAMW JEFF $893,911 11/21/06 62%
03- 0E3904 COUNTY ROAD 93 FROM 4.6 KM EAST OF 9009 RAI LROAD AVENUE 3951 PERFORMANCE DR . $774,491 12/19/06 86%
ACST- P016- (031) E ROUTE 505 TO 5.3 KM EAST OF ROUTE 505 SUTE E $622, 672 05/ 15/ 07 0
PO- 16 0- (1E) W DEN ROADVAY OAKLAND CA 94603
--0) (510) 632-7676 (916) 263-5625
HB1 SWPPP
03-YOL-80-.2/11.2 I'N YOLO COUNTY AT VARI OQUS LOCATIONS AMERI CAN Cl VIL CONSTRUCTORS  ACUN, TONY $688,440 10/31/06 100%
03- 0E2104 SEAL BRI DGE DECKS AND JO NTS SEALS 3701 MALLARD DRI VE 3951 PERFORMANCE DR., $648,570 11/21/06 .0,
STE. E $0 03/ 26/ 07 °
BENI CI A CA 94510 03/ 29/ 07
(707) 746- 8028 (916) 263-7471 COWPLETED
HVB WPCP
03-YOL-80-5.8/7.2 I'N YOLO COUNTY NEAR WEST SACRAMENTO SI ERRA EQUI PMENT RENTAL I NC  GHASSEM , MOHSSEN $2,432,134 09/ 27/ 06 59%
03- 2E4104 AT VARI OUS LOCATI ONS 8176 ROAD 44 3951 PERFORVANCE $2, 190,867 10/ 04/ 06 90%
ACl M 43A8- (004) E REPAI R EMBANKVENT DRI VE, SUTE E $0 07/15/07 0
--() GLENN CA 95943
(877) 503- 6300 (916) 263-5648 SUSPENDED

HA23 SWPPP
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Statement of Ongoing Contractsasof 04/20/07 05/ 02/ 07
District 03
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-YOL-80-9.2/9. 3 I'N YOLO COUNTY N VEEST SACRAMENTO AT YUBACON [ NC HAMM,  JEFFREY $339, 701 11/ 17/ 06 0%
03- 4C8504 0.1 KM EAST OF ENTERPRI SE BOULEVARD P O BOX 3176 3951 PERFORMANCE $0 12/ 08/ 06 0%
UNDERCROSSI NG DRI VE, SU TE E $0 02/23/07 0
REI NFORCE EMBANKMVENT DI AMOND SPRI NGS CA 95619
(530) 295- 5890 (916) 263-5625
HA42 SWPPP
03-YUB-20-1.976.6 I'N YUBA COUNTY N AND NEAR MARYSVI LLE MARTI N GENERAL ENG NEERI NG I NCRI VERA,  FERNANDO $1,881, 227 05/23/06  100%
03- 2ML004 AT VARI QUS LOCATI ONS 12485 QUI CKSI LVER DRI VE 1315 YUBA STREET $1, 690, 224 06/ 09/ 06 39%
RESURFACE ROADWAY $47,807 05/ 01/07 0
RANCHO CORDOVA CA 95742 (530) 741-4170
(916) 355- 8101 OVER RUN
HMLA WPCP
03-YUB-65-.5/1.5 I'N YUBA COUNTY I'N WHEATLAND FROM MAI NBALDW N CONTRACTI NG COVPANY  ROUSE, JOE $2, 252, 788 08/ 29/ 06 0%
03- 401804 STREET TO HOOPER STREET 4509 SKYWAY DRI VE 1315 YUBA STREET $0 09/ 12/ 06 0%
ACST- P065- (086) E | MPROVE TRAFFI C OPERATI ONS $0 0
PO- 65 0- ( 6E) MARYSVI LLE CA 95901 (530) 682- 3683
-0 (530) 742- 5141 SUSPENDED
HB4N SWPPP
03-YUB- 70- 18. 97 20 I'N YUBA COUNTY NEAR MARYSVI LLE FROM BALDW N CONTRACTI NG COVPANY ~ COPPIN, TED $2,394,018 06/ 30/ 06 0%
03- 4A5704 NOBLE ROAD TO 0.3 KM NORTH OF 4509 SKYWAY DR 1315 YUBA STREET $56,501 07/ 14/ 06 2%
WOODRUFF LANE $56,501 10/ 01/ 07 °
W DEN H GHWAY MARYSVI LLE CA 95901 (530) 682- 6584
(530) 742- 5141
HB1 SWPPP
03-YUB-5503-70 N YUBA COUNTY NEAR LI NDA AT THE ALLEN L BENDER INC THURMAN,  ANTHONY $3, 546, 668 04/ 06/ 06 0%
03- 300604 MARYSVI LLE WAREHOUSE YARD 2798 | NDUSTRI AL BLVD 1315 YUBA STREET $3,516, 160 04/ 21/ 06 -
CONSTRUCT NEW WAREHOUSE $46,347 07/ 26/ 07 °
VEEST SACRAMENTO CA 95691 (530) 634- 7682
(916) 372- 2190 PLANT EST
HA12 SWPPP SATI S
03-YUB-5715-70 N YUBA COUNTY NEAR LINDA AT VAR OUSALLEN L BENDER I NC BROOK, BILL $12,993,729 10/ 27/04 0%
03- 0A29U4 LOCATI ONS 2798 1 NDUSTRI AL BLVD 5555 WEST ONSTOTT $12, 896,414 11/ 08/ 04 0%
REMODEL MAI NTENANCE STATI ONS ROAD $0 04/ 11/07 0
VEEST SACRAMENTO CA 95691 YUBA CITY, CA 95993 04/ 12/ 07
(916) 372- 2190 (530) 822-4332 PLANT EST
HA12 SWPPP SATI S
Totals: Authorized Final Amt: $393, 252, 926 Completed to Date: $139, 677,678  Work ThisMonth: $11, 874, 249
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03-BUT-70-12.7/16.7
03- BUT-99-6. 1/ 37. 2
03- BUT-99-13.2/0
03-BUT-149-/4.6
03-COL-5-9.7/12. 7
03-COL-5-19.1/22.5
03- COL-20-33.1/39.4
03-ED-50-16.7/18.1
03- ED- 50- 60. 5/ 66. 5
03- ED-50-32.2/39.7
03- ED-89-16. 6/ 16.7
03-GLE-162-76.7/0
03- NEV-20-/4.1

03- NEV-49-2.1/13.2
03- NEV- 80-28.0/0
03- NEV-80-2.5/5.6
03- NEV-174-6.3/9.1
03- NEV- 267-/2.8
03-PLA-49-3.2/7.4
03- PLA-65-15.1/24.2
03- PLA-80-14.3/33.3
03- PLA-80-/2

Statement of Ongoing Contracts - Index

Contract

03- 0E6704
03-2ML904
03-3C2004
03-3822V4
03- 0OE3304
03- 0E3404
03-1A97WM
03- 35554
03- 2Mb804
03-2M6104
03-4C2504
03- 1E2304
03- 1A5304
03- 2E2504
03- 1E7804
03- 0A6324
03-3C5104
03-291014
03- 0A4104
03- 2E1604
03- 0A6004
03- 367814

Page
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03-PLA-80-/1.6

03- PLA-89-8.6/0

03- PLA-267-7.4/8.6
03- PLA-5711-/0

03- SAC-5-25.4/34.3
03- SAC-16-4.6/0

03- SAC-16-8.3/0

03- SAC-50-14.9/16.6
03- SAC-50-22.7/23.1
03-SAC-50-1.1/2

03- SAC-50-2.3/0

03- SAC-50-9.5/10.9
03-SAC-51-1.0/5.1
03- SAC-80-1.4/14.5
03- SAC-99-17.7/19.6
03- SAC-160-5.9/20.9
03- SAC-5501-/0

03- SI E-49-10.0/24.9
03-SI E-49-21.5/0
03- SUT- 20- 16. 7/ 17
03- SUT-20-17.0/0
03-SUT-99-8.7/11.7

Statement of Ongoing Contracts - Index

Contract

03-2C2104
03-3C7004
03-1C9724
03- OE0604
03- 1E7204
03- 0E7304
03-4C2904
03- 2E1404
03- 2E1504
03- 0E1804
03-1E7704
03- 2E1304
03- 1E6804
03- 0E1704
03- 2E1204
03-437204
03-2C84U4
03- 2E3304
03- 2E3404
03-4C3904
03- 0A1314
03-1A4314
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- SUT- 99- 28. 6/ 30. 9 03- 1A9104 8
03- YOL-16-35.2/35.4 03- 0E3904 8
03- YOL-80-.2/11.2 03- 0E2104 8
03- YOL-80-5.8/7.2 03- 2E4104 8
03- YOL-80-9.2/9.3 03-4C8504 9
03- YUB-20-1.9/6.6 03-2ML004 9
03-YUB-65-.5/1.5 03-401804 9
03- YUB- 70- 18. 9/ 20 03- 4A5704 9
03- YUB- 5503-/0 03- 3C0604 9
03- YUB-5715-/0 03- 0A29U4 9

Statement of Ongoing Contracts - Federal Aid

03

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $110, 332, 120
FEDERAL Al D ( PRI MARY) $27, 638, 671
FEDERAL Al D ( SECONDARY) $154, 176, 644
STATE HI GHWAY $89, 807, 389

$11, 298, 103

$393, 252, 926

Work Comp
$43, 794, 033
$7, 401, 050
$50, 637, 973
$37, 706, 429
$138, 194
$139, 677, 678




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
03 $14, 553, 342
$14, 553, 342

Work completed this Period:



	03

